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* A durable repair that is done safely and
with a minimum of congestion.

» The repair is done with reduced user costs
compared to a standard repair because
traffic delays caused by lane closures are
reduced.




Use of rapid hardening/curing materials and
prefabricated bridge elements are typically
associated with a rapid repair.

However, to be successful the entire project must
be designed for durability, safety and minimal
congestion.

This includes work required for mobilization,
approach lanes, pavement marking, safety barriers,
repairs and incidentals.

Often times rapid materials are specified but the
contract fails to consider other aspects of the
project and a rapid repair is not achieved.

Sometimes conventional materials can be used.

Typical bridge repairs

Beam repair

Beam replacement
Substructure repairs
Substructure replacement




|s a rapid repair needed?

* Preliminary planning must be done to
identify lane closure and repair options.

» Depending on the lane closure and repair
options a rapid repair may or may not be
needed.

Lane closure options

night, day, weekends
materials and construction).
(traffic not an issue,
may be suitable).
to maintain traffic capacity (traffic
not an issue, may be suitable).

by widening bridge so that
traffic can be diverted to the new lanes during
overlay placement. New lanes are available for
future repairs/maintenance and to allow for future
increases in traffic capacity (traffic not an issue,
may be suitable).




repairs may be acceptable.
» Rapid repair may be except for final

» Rapid hardening/curing materials
» Prefabricated bridge elements




vIkc Rapid hardening/curing materials

» Sealing concrete
Filling cracks in concrete
Joint repair
Patching
Overlays

Connections for prefabricated elements
used for deck replacement

Prefabricated bridge elements

Superstructure slabs

Deck slabs

Beam and deck slabs
Parapets

Precast substructure elements

Prefabricated bridge




vIkc Rapid hardening/curing materials

Filling cracks in concrete

Joint repair

Patching

Overlays

Connections for prefabricated decks

Sealing Concrete

Water repellents such

as silanes and siloxanes -
typically o
Pore blockers such as
acrylics, linseed oill,

epoxy, polyester, gum

resin and urethane typically

Cure time affected by the condition of the concrete,
temperature and relative humidity




Sealing Concrete

» Apply sealer with broom, squeegee or low
pressure spray

* Refer to List 30 Sealants, Stains and
Coatings, VDOT website:
materials/approved _lists)

Additional information:

Maine DOT approved products list,
concrete sealers

NCHRP Synthesis 209 Sealers for
Portland Cement Concrete Highway
Facilities

vIR¢ Rapid hardening/curing materials

Sealing concrete

Joint repair

Patching

Overlays

Connections for prefabricated decks




ete
Materials include high 35
molecular weight
methacrylate, epoxy

and urethane.

Need to use materials
with but

adequate pot life to
penetrate cracks.

Cure time affected by
the condition of the
concrete, temperature
and relative humidity

Apply material over deck surface with broom,
squeegee or low pressure spray

Apply sufficient material to fill cracks

Broom excess material from valleys of texture
before it gels

Treat individual cracks with small batches

Refer to VDOT Special Provision for Gravity Filled
Polymer Crack Sealing and List 28 Polymers

for Sealing Cracks, VDOT website:
materials/approved _lists)




ViRe Rapid hardening/curing materials

Sealing concrete
Filling cracks in concrete

Patching
Overlays
Connections for prefabricated decks

Joint repair

Failed joint allows water and chlorides to reach
substructure and cause corrosion deterioration




Joint repair

Two component silicone mixed in the nozzle is used to
caulk a joint rapidly

Silicone is placed over backer rod to caulk a joint.
(Section 212 VDOT Road and Bridge Specifications)
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Joint repair

Concrete is saw cut on both sides of joint to provide for
removal of the old joint and concrete header

Joint assembly is placed into the prepared cavity. Very
early strength patching material can be used to fill the
cavity. Refer to List 31, HCC Patching Materials, VDOT
website:
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Styrofoam is used to form the joint opening and List 31
polymer concrete is placed to construct the headers

Adhesive is applied to headers and joint is pressurized
to hold it in place
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vIkc Rapid hardening/curing materials

Sealing concrete
Filling cracks in concrete
Joint repair

Overlays
Connections for prefabricated decks

Patching
Refer to List 31,HCC " ‘ \

Patching Materials, VDOT %
website: materials/app.

_lists for products that

achieve 2500 psi comp.
strength in < 2 hours.

Patch geometry and
temperature affect strength development rate
Concrete removal takes majority of time
Patch geometry affects removal time
Manpower and equipment affect patching rate

&,
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Patching

Remove concrete using
Sawcut perimeter 1 inch hammers weighing < 30
lbs

Patching

Place concrete into
properly prepared cavity:
saw cut perimeter,
saturated surface dry
surface, clearance under
rebar, no rust on rebar

Consolidating concrete
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Patching

White pigmented liquid membrane curing material is
applied to surface of patches.
Fewer, larger,

: preferred to small, many sided patches.

Percent length change vs. age, ASTM C157
Air Cure

Length Change (%
00% ) ge (%)

16 20 24 28
Age (months)
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Curing time for patching materials

Hours required to obtain 2500 psi compressive strength
at 4 Temperatures, F
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vike  Concrete temperature vs. time

Temperature matched curing of cylinders required to
predict early strength of larger patches
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Compressive Strength (MPa)
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Sealing concrete

Filling cracks in concrete
Joint repair

Patching

Connections for prefabricated decks
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Overlays

2 layers of epoxy and broadcasted aggregate, 0.25-in thick
(Refer to VDOT Special Provision for Epoxy Concrete Overlays)

: ————— ™

¥ L=+,

! =

Shot blasting surface Placing epoxy prior to
broadcasting aggregate
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Construction of Epoxy Overlays

Close lane at 9 pm Close lane at 9 pm
Shot blast surface Shot blast surface
Patch deck Place layer 1
Construct/test epoxy Place layer 2
patches Cure overlay 3 hours

Cure patches Open lane at 5 am
Open lane at 5 am

Concrete Overlay Options

(conventional repair)
15 % latex and type I/ll cement (LMC)
7 % silica fume and type I/ll cement (SF)
15 % latex and type K cement (LMC-K)
Other HCC overlays have been used
(early repair)

15 % latex and type Il cement (LMC-HE)

7 % silica fume and type I/ll cement (SF)
(very early repair)

15 % latex and calcium sulfoaluminate and

dicalcium silicate cement (LMC-VE)
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Close lane at 9 pm
Mill deck surface
Patch deck

Cure patches
Open lane at 5 am

Close lane at 9 pm
Shot blast surface
Wet surface

Place overlay

Cure overlay 3 hours
Open lane at 5 am
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Construction of LMC-VE Overlays

Latex (48%) | 205 205
Water

i
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Mixture

Cure Time

3 hr.

(Cue e
L
L
I
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5 hr.
24 hr.
7 day
28 day

Strength (psi x 1000)

o Rte. 33 EBL LMC-HE
~m Rte.33WBL —« LMC
~ 4 Rte. 620 WBL

23



Strength _e— SB1#1 @23°C (73°F) _@— SB 1#6 @ 4°C (40°F)
VS. @ SB1#2@ 18°C (65°F) .+ SB1#7 @ 2°C (35°F)
Age SB1#3 @ 13°C (55°F) —=— SB 2 #1@ 23° (73°F)
SB 1#4 @ 10°C (50°F) SB 2 #2 @ 2°C (35°F)

_ SB1#5@ 8°C (45° F)

Strength (psi x 1000)

012345678910 12 14 16 18 20 22 24
Time (hours)

Length change of LMC-VE and LMC-K specimens at
170 days is approximately 0.02 percent as compared
to 0.06 per cent for specimens of the other overlays.

- LMC-VE Dry

- Type K Dry

- Roanoke /Il Dry

- Roanoke Type Il Dry

- LMC-VE Wet

- Type K Wet

- Roanoke Type I/l Wet
- Roanoke Type [l Wet

LENGTH CHANGE
RESULTS FOR

O 2RO

Percent of Change

40 60 80 100 120 140 160 180
Time in Days




Bond Strength

 After 9 years in service the tensile bond
strength of VDOT s first LMC-VE overlay
ranged from 176 to 301 Ib/in2 with all failures
in the deck concrete.

Approximately 5% of the East bound lane and
1% of the West bound lane were delaminated
in the wheel paths after 9 years.

The loss of bond in the was likely
caused by contamination from traffic on the
milled surface prior to placing the overlay.

Mixture |LMC & SF | LMC-HE & SF LMC-VE
Cure Time
Tae | 4 | 8 s

Overlay Cost, $/yd2 (from 1994 & 1995 VDOT bids)




vikc 164 Over Rivanna River, 2006

User Costs

Road user cost calculations for 164 over Rivanna
River for LMC-VE and LMC Overlay options were
computed by Michael Fontaine of VTRC.

Costs are based on the methodology described in
the Texas Transportation Institute Urban Mobility
Report (Schrank and Lomax, 2007, TTI).

The report provides default values for time and
vehicle occupancy.

Assumptions include one of two lanes closed at Mile
Marker 136, 16 % trucks, and maximum queue of
3.6 miles between 6 and 7 pm, 2006 dollars.
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Virc User Costs, 164 over Rivanna River

Re:

LMC LMC-VE LMC-VE
Lane 2 Weeks | 2 Long Weekends 4 Weekends
Closure

Sunday 2,656 2,656 5,312
Total 655,240 n 136,256 n 13,020

Construction cost= $750,000 for 5,000 yd2 overlay.

Asphalt Overlay

(Section 416 VDOT Road and Bridge Specifications)
Weekeljvd place‘nrﬁnent

h~ e RN

_ /M
Sheet membrane is Asphalt is paved over
placed the sheet membrane




Liquid membrane is placed Asphalt is paved over

the membrane
Additional information: NCHRP Synthesis 220 Waterproofing
Membranes for Concrete Bridge Decks

Asphalt Overlay

Low permeability asphalt overlay
No membrane
Night placement

New technology to be evaluated
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VIRC Norris Bridge Overlay Replacement

Option 8 hr weekends | Continuous
nights days
Polymer 11 4
Modified
Asphalt
A4 Concrete not
possible pOSS|bIe

Estimated construction time

VIRC Norris Bridge Overlay Replacement

..........

Option |8 hr 8 hr Week- |Cont.
nights |nights* |end days

Modified

LMC-VE [135

Concrete

Estimated user delay costs, $1000s
* 300 ft lane closure (Michael Fontaine, VTRC)
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ViRe Rapid hardening/curing materials
Sealing concrete

Filling cracks in concrete

Joint repair

Patching

Overlays

Blockout for Stud

LMC-VE mortar/grout

Magnesium phosphate mortar/grout
Polymer mortar/grout

Other VDOT approved patching materials

with low shrinkage (refer to List 31 on
VDOT website: materials/approved _lists)
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Durability of Rapid Repairs

Rapid repairs are durable when they meet the
specification

Repairs may be less durable because the
contractor is rushing to complete the work
during the short lane closure time

Repairs may be less durable because of
insufficient lighting and fatigue when the
contractor is working at night

Extra cleaning of the wheel paths may be
needed after traffic uses the prepared surface
prior to placing the overlay.

Advantages of Rapid Repairs

User costs are less

Traffic control costs are less
Total costs may be less
Repairs may be more durable

Life cycle costs may be less

Repairs may require fewer calendar days
to complete
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vIk¢ Disadvantages of Rapid Repairs

Material costs are higher
Total costs may be higher
Repairs may be less durable
Life cycle costs may be higher

Repairs may require more calendar dates
to complete

Conclusions

1. Successful rapid repairs include:

2. Use of rapid repairs can reduce user costs
and increase or decrease construction costs

3. Use of rapid repairs is increasing
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Rapid Bridge Repair Workshop

33



